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December 8, 2020

2020 Look Back / 2021 Look Ahead
Environmental Cleanup Program
Naval Station Treasure Island 
Restoration Advisory Board Meeting
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Tonight’s Presentation Topics

• 2020 Look Back

• 2021 Look Forward

• Funding Update

12/8/2020
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2020 Look Back

• 2020 progress  
– Final documents 
– Field work

• Petroleum sites
– YF3

12/8/2020
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Final Documents – Site 12 Housing Area

12/8/2020

• Site 12 documents
– Non-Time Critical 

Removal Action (TCRA) 
Post Construction 
Summary Report (PCSR)   
(January 2020)

– Time Critical Removal    
Action PCSR             
(March 2020)

– Additional Radiological 
Surveys – open spaces 
and vacant buildings           
(November 2020)

– SWDA Non-TCRA 
Westside Phase IV Work 
Plan                
(December 2020)

Photo credit Google Earth
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Final Documents – Other Sites

• Second Five-Year Review 
(August 2020)

• 2018 Groundwater/Soil Gas 
Monitoring Report       
(August 2020)

• Yerba Buena Island pipeline 
site (YF3) Corrective 
Alternatives Evaluation  
(September 2020)

12/8/2020
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Second Five-Year Review 
Protectiveness Determinations

12/8/2020

Protective
Protective in 

the Short-term
Will be 

Protective
Protectiveness 

Deferred Not Protective
Site 21 Site 24 Site 6
Site 27 Site 12*
Site 30

*Cleanup is only for groundwater within Gateview 
Avenue Arsenic/TPH Area

Follow up actions including continued monitoring to 
continue to support the next five year review (2025)

All sites: protective, protective in short term, or 
protectiveness deferred.

Final fact sheet out November 2020
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2020 Fieldwork – Site 12

– Non-SWDA Remedial Action 
Field Work 

– Work completed removal of 
non-radiological contaminants

– Remedy outlined per 2017 
record of decision

Example of  discrete excavation.
Excavation and Backfill at Haliburton 

Court.
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2020 Fieldwork – Site 12 and Monitoring

Site 12 Northpoint Drive 
RestorationMonitoring (Site 24)
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• Removal of 2 Underground Storage Tanks
– Tanks Located, Removed, Radiologically Screened

• Tanks contained oily material
• Located in open field between 1400 series housing
• Associated piping removed as well
• Stained Soil Removed

– Confirmation samples collected, area backfilled

Site 12 UST Removal

- Removal of Tank

10/16/2019

- UST’s Exposed

- UST Location
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2021 Look Ahead

12/8/2020
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2021 Work Plans

12/8/2020

• Building 570 FSS Work Plan (January 2021)
• Site 6 PFAS Remedial Investigation Data Gaps Work Plan 

(May 2021)
• Site 12 Radiological Areas of Interest (1131, 1229, 

1303/1306, 1400) Work Plan (September 2021)
• Radiological Survey of the Northeast Navy Retained Corner 

and Site 32 Work Plan (September 2021)
• YF3 Petroleum Corrective Action (Cleanup) Plan (October 

2021)
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2021 Planned Field Work

12/8/2020

• Building 570 Final Status Survey (March 2021)
• Site 6 PFAS Remedial Investigation Data Gaps    

(Spring 2021)
• Northeast Navy Retained Corner  and Site 32 Final 

Status (Radiological) Survey (September 2021)
• Soil Gas and Groundwater Monitoring (Quarterly)
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2021 Planned Field Work – Site 12 Westside Drive

• Solid Waste Disposal Area 
(SWDA) Non Time Critical 
Removal Action Phase IV Field 
Work 

• One Additional Excavation 
for Petroleum

• Finishing Removal of 
Stockpiles and Debris (left 
from Phase III)

• Finishing Backfill of 
Excavations

• New Radiological Survey 
of SWDA Westside
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2021 Planned Field Work – Site 12 Continued

• Site 12 Radiological 
Areas of Interest

• Follow up to 
Recommendations 
from Previous Field 
Work in Open Spaces 
and Buildings

• Details in Workplan to 
be Final in 2021
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2021 Reports

12/8/2020

• Basewide PFAS* Preliminary Assessment (January 2021)
*Per- and polyfluoroalkyl substances (PFAS) are a group of man-made chemicals 

that includes PFOA, PFOS and other compounds.

• 2019 Monitoring Report for Sites 6, 12, 21, and 24    
(February 2021)

• Underground Storage Tank 248 (In Site 6) Closure Request 
(March 2021)

• Site 12 Radiological Risk Assessment Data Gaps Report     
(May 2021)
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• Non-rad/Non SWDA Remedial Action Completion Report   
(July 2021)

• Site 12 Conceptual Site Model Research Report      
(September 2021)

• Final Status Survey Report Building 570 (August 2021)
• Site 12 Radiological Areas of Interest (1131, 1229, 

1303/1306, 1400) Report (September 2021)

2021 Reports - continued
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Funding at a Glance

Amount spent through FY 20* $297.4 Million

Amount expected to spend during FY 21 $5 Million

Estimated cost to complete remedial actions $18 Million

12/8/2020

*Federal Fiscal year is October-September
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Questions?

12/8/2020

Campbell 
searching for 
good old TI 
photo….
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